

Teemu Kiviniemi, Harri Kuusisto


NORDUnet CTO Forum 12.11.2015



CSC-IT CENTER FOR SCIENCE

Funet network

- 100 Gbit/s network upgrade going on as planned.
 - The larger network ring will be fully 100 Gbit/s by the end of the year.
- The upgrade of last core links is planned for 2016.
- After the Funet MPLS services were officially launched, a lot of MPLS connections have been provided to organizations connected to Funet.





Funet service update

Kaltura -lecture capturing

- o Piloting has started with one Finnish University of Applied Sciences
- o About 10 universities are waiting for the results and service in production
- o More information needed (from NORDUnet/Sunet/DeiC) about agreements

Box service

- Considering some changes in the service Y2016
- Service is not adopted much in Finland

eduroam

- Successful roaming logins in root-fi approaching 3 Million/month
- o Planning to spread eduroam, maybe via tendering like Sunet did...

• GN4

Phase 2 Activities does not include Campus Best Practices anymore(?)